G. R. S. 59] GPB—15,000- 20 12 15

GENERAL AND REVENUE SECRETARIAT.

1901-02
191
(Muzrai)

File No. 134

Serial Nos.

Papers Filed.

*Month*_____

SUBJECT.

Sanctioning a Completion bill for Rs 524/- for repairs executed to the Kanave Veerabhadraswami temple at Hiremagalur Chikmagalore Taluk.

PREVIOUS REFERENCES LATER REFERENCES

Muz F 53- 1900-01

Mysore Dewan's Office

Mugrai Department

Note for orders :—

Subject :— Kadur Dy Comr's Letter no : 399 dated 7th September 1901, in re the repairs executed to the Sri Kamave Veerabhadra-dewaru temple at Hiri-magalur, Chikmagalur Taluk :—

In December 1899, an Estimate amounting to Rs 1082 was sanctioned for repairing the Kamave Veera-bhadradewaru Temple the

Govt. Lr no 709–10 dated 23rd December 1899.

the amount being ordered

to be met as follows:—

Rs 758 from the Contributions

" 324 From the State Grant

of Rs 15000 provided

for 1899-900.

Total 1082

Out of this amount of

the Estimate, works to the value

of Rs 558 had been executed

by the duaties before formal

sanction was accorded to the

~~accepted~~ Estimate. Thus,

deducting this amount from

the total Contributions of

Rs 758, there remained Rs 524

worth of work yet to be done

as follows:—

Rs 200 From Contributions

" 324 From the State Grant

for 1899-900.

In March 1900 and July 1900, two measurement bills were for Rs 165-8-4 and Rs 265-1-4 were raised respectively for audit- which were accordingly counter signed and forwarded to the Comptroller. Deducting these amounts from the sum of Rs 5-24, there remains Rs 93-6-8 yet to be paid, for which a Completion bill has been now received.

Vide Govt Lr Nos
1157-8 dated 27-4-1900
192-3 dated 9-8-1900

The Dy Commr reports that out of this amount, viz Rs 93-6-8, a sum of Rs 34-8-4 available under the Head "Household" was paid

paid to the Contractor

and that there remains only

Rs 5-8-14-8 now to be sanctioned

from the State grant {of 1899-900}

But, as this State grant

has already lapsed, the amount

has to be met from the State

grant of the current Official

year.

And in forwarding the Completion

the Completion bill for Rs 93-6-8, now passed from the Dy Comr,

~~He~~ we ~~omit~~ have to state that

the sum of Rs 34-8-4, which

the Dy Comr reports to have

already drawn from the "Husainabad"

and paid to the Contractor,

funds, has to be adjusted now

and that the bill be audited

only for Rs 5-8-14-8, the amount

being met from the State grant

of

of the current official year. And the Dy Comr's attention may be drawn to the latest Grant proceedings issued on the subject (Copy of which is put up for reference)

Submitted

RS

11/9/07

Sanction from the State Grant the small amount now required

17/9/07

(General Serial No. 30.)

1907

From A. H. Sparkes Esquire
Deputy Commissioner.
Kadur District.

To L. Ananta Sumani Rao Esq B.A.
Deputy Secretary to the Govt
of Mysore

Dated 7th September 07

Despatched

Received

General No. 399 } 190
No.

Enclosures Number. 2

Forwarding for sanction a
Measurement bill for
Rs 98-6-8 for work done
to Kanive Veera Bhadra Swamy
temple at Hiremagalur in
the Chikmagalur Taluk

OFFICE OF THE DEWAN OF MYSORE
RECEIVED
Date 9-9-1907
REG. No 175
MYZRAI BRANCH

9/9/07

Refers
Rs

Vide no 508-9 dt 26-9-07

Kadur District Deputy Commissioners
Office
Dated, Chikmagalur 7th September

1900

From

A Sparke Esquire
Deputy Commissioner,
Kadur District

To. L Ananta Saranee Rao Esq BA.
Deputy Secretary to the Government
of Mysore.

Sir,

Adverting to Government Proceedings No 709-10 of the 23rd December 1899 sanctioning Rs 524/- as per particulars noted on the margin for repairing the Kamane Veera Bhadra Devaru temple at Hire-magalur in the Chik-magalur Taluk, I have the honor to forward herewith for sanction and transmission to the Comptroller for audit a measurement bill for work done upto 24th instant together with a completion bill and to state that of the amount of the present bill viz— Rs 93-6-8 a sum of Rs 34-8-0 available under the head management was paid to the Contractor. The bill may therefore be audited only for Rs 58-14-8, the same being met out of the remaining state grant sanctioned for the work.

Rs 324-0-0 from the State grant
Rs 200-0-0 from the Contribution credited to the management fund of the temple
Rs 524/-

I have the honor to be
Sir,
your most obedient Servant

B Ramaswamiah
For Deputy Commissioner
Kadur District

Murzai

Read:—

Govt Pro: No. 709-10, dated 22nd December 1899, sanctioning an Estimate amounting to Rs 1082/- for repairing the Kanave Veerabhadraswami temple at Hoesimagalur, Chikkmagalur Taluk.

Also,

Govt Pro: Nos 1157-8 and 192-3, dated 27th April and 9th August 1901 respectively, countersigning and forwarding to the Comptroller for audit two measurement Bills aggregating Rs 430. 9. 4 as detailed in the margin, on account of works executed to the above.

1 Bill for Rs 165. 8. 0
1 Bill for Rs 265. 1. 4
430. 9. 4

And,

Letter No. 399, dated 7th September 1901, from the Dy Comr., Kadur District, submitting for countersignature and transmission to the Comptroller a third measurement bill for

Rs 93-6-8 and reporting that out of this amount a sum of Rs 34-8-0 was paid to the contractor from the savings available under the Hosahead funds of the Instn, and requesting that the balance of Rs 58-14-8 may be sanctioned from the State Grant of the current F.Y. year, and also submitting a Completion bill in respect of the above mentioned work.

No 508-9
Instr 736/95
Dy 26th Sept 1901

—"—

Order thereon :—

The Measurement bill for Rs 93-6-8, received with the Dy Comr's letter read above, is countersigned and forwarded to the Comptroller for audit subject to the adjustment of a sum of Rs 34-8-0 reported to have drawn and paid to the ~~contractor~~ from the Hosahead Funds of the Institution, viz Rs 58-14-8, being ~~the charge being met from the State Grant provided in the~~ from the State-

current official year.
~~Mudgeri Budget for the year 1901-2.~~

2. The completion bill for Rs 524/- is also countersigned and forwarded to the Comptroller for adjustment.

3. The attention of the Deputy Commr is drawn to the instructions laid down in Govt Bo: No. 1308-17 dated Mudgeri 105-92 15th June 1901, and he will be requested to see that the State Grants allotted for the repairs of Mudgeri Mathas are not in future allowed to lapse.

25/9/01.

Dy Secretary.

To

The Dy Commr, Kadur District.
Comptroller, Mysore Govt,
with the bills.